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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM;  FAMILY OF STRYKER ARMORED VEHICLES

1.  This Modification C4 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is an unilateral action.

2.  The purpose of Modification C4 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is to increase labor hours for

the Level of Effort in Sub-CLIN 9005AL, Modification BQ to Delivery Order 0002, under Requirements Contract DAAE07-00-D-M051.

    a.  On 31 December 2002, the Government issued Modification BQ to Delivery Order 0002 to analyze the potential deletion of the APU

and replacement design alternatives.  In Modification BQ, under Sub-CLIN 9005AL, the cost of a 500 labor hour Level of Effort is

$45,975.00.

    b.  The Contractor requires an additional 300 labor hour Level of Effort to complete the Scope of Work (SOW) stated in Modification

BQ.  This Modification C4 provides an additional 300 labor hours to complete the analysis described in Modification BQ to Delivery Order

0002 under Requirements Contract DAAE07-00-D-M051.

3.  The cost of completing the Level of Effort described in Sub-CLIN 9005AL is increased by $27,585, from $45,975 to $73,560.

4. The period of performance for Modification C4 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is from 21 February

2003 to 31 March 2003.

5.  Except as specifically stated above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 107 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005          Supplies or Services and Prices/Costs              _____________________________________

              SECURITY CLASS: Unclassified

9005AL        SERVICES LINE ITEM                                                                           $         73,560.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost Contract

              NOUN: LOE ENGRG ANAL OF REPLACE APU

              PRON: X13GX006X1    PRON AMD: 01    ACRN: AK

              AMS CD: 31107180008

                 The contractor shall perform an engineering,

                 logistics, cost and schedule analysis in

                 accordance with Modification BQ Section A

                 and as synopsized below:

                 a.  Standardizing one (main engine) power

                 generation design to only the Stryker

                 Vehicles that require increased electrical

                 capacity; or,

                 b. Standardizing one (main engine) power

                 generation design which provides sufficient

                 electrical capacity for any and all Stryker

                 Configurations and Variants.

                 PREVIOUS LEVEL OF EFFORT:   500 Labor Hours

 Estimated Cost:            $45,975

                 Fixed Fee:                    -0-

                 Estimated Amount:           $45,975

                 LEVEL OF EFFORT INCREASE:   300 Labor Hours

 Estimated Cost:            $27,585

                 Fixed Fee:                    -0-

                 Estimated Amount:           $27,585

                 LEVEL OF EFFORT TOTAL:      800 Labor Hours

 Estimated Cost:            $73,560

                 Fixed Fee:                    -0-

                 Estimated Amount:           $73,560

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2003

                            $        73,560.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9005AL  X13GX006X1             AK       1        $          45,975.00  $          27,585.00            $          73,560.00

        31107180008                   3GXP02

                                                                           _________________

                                                         NET CHANGE    $          27,585.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AK        21   32033000035R5R07P31107131E9  S20113                W56HZV           $          27,585.00                                                                                                          __________________

                                                                                          NET CHANGE    $          27,585.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     685,725,597.28              $          27,585.00              $     685,753,182.28
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